

Summary

Process Specification:



Requirement Engineering Process for Vision App



1. The Process Specification:

The outputs from Phase I which was modeling and prototyping, served as inputs for Phase II. Design models such as the ones above and prototypes guide the development process in Phase II. The feedback that we have received from our prototypes and modeling activities have led to adjustments in the requirements and design.

Phase I

Weekly Meetings on Wednesday at 1:30

Group Members: Guiadi Morado, Harrison Pounds, Matthew Pham, Stephanie Alonso, Josetta Reyes, Varshni Karthikeyan, Zaid Hilweh, Aman Punjwani, Iman Sheriff, Lauren Nguyenphu

Week of 9/06/2023

Section2: Aman, Zaid, Lauren, Iman, Varshni

Section 3: everyone else

For the WRS, have done by next Wednesday

Week of 9/13/2023

Section2: Aman, Zaid, Lauren, Iman, Varshni

Section 3: everyone else

Week of 9/20/2023

Figma: Aman, Varshni, Guaidi Slides: Iman, Lauren, Steph

User Manual + Questions: Zaid, Matt, Josetta, Harry

Week of 9/27/2023

Figma: Aman, Varshni, Guaidi Slides: Iman, Lauren, Steph

User Manual + Questions: Zaid, Matt, Josetta, Harry

Week of 9/27/2023

Figma: Aman, Varshni, Guaidi Slides: Iman, Lauren, Steph

User Manual + Questions: Zaid, Matt, Josetta, Harry

Phase II

Weekly Meetings on Wednesday at 1:30 Week of 11/08/2023

Vision Document - Aman, Lauren, Iman, Varshni WRS & PPP Update- Aman & Guaidi PIG & SIG Diagrams - Harrison, Zaid, Matt IDEFO & Process specification - Stephanie and Josetta